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Other: Recorded By: Lyn Dokoozian

Place: Metlakatla, Alaska

Subject: Annette Island ERAC/MIC Meeting

Participant Organization Phone
Abadie, William USAED-Alaska 907-753-2736
Achenbach, Mitch Metlakatla Power & Light/ERAC 907-886-4451
Askren, Rachadl Metlakatla Indian Community ERAC 907-886-6601
Atkinson, Sol Metlakatla Indian Community ERAC 907-886-1121
Beauchamp, Suzanne USAED-Alaska 907-753-5559
Benson, Jeff M etlakatla Indian Community 907-886-4200
Beyette, Garth Federal Aviation Administration 907-271-3355
Booth, Arnold Metlakatla Indian Community ERAC 907-886-1770
Commack, Roxanne M etlakatla Indian Community 907-886-4200
Dillon, Chris Jacobs Engineering Group 907-563-3322
Dokoozian, Lyn Jacobs Engineering Group 907-563-3322
Gatewood, Robert Jacobs Engineering Group 907- 563-3322
Gillihan, Heather USAED-Alaska 907-753-5656
Holley, Mike USAED-Alaska 907-753-2777
Jean, Lucy Federal Aviation Administration /JJALCO 907-271-5225
Kinman, Diane Ridolfi Engineers 206-682-7294
Renk, Russ Federal Aviation Administration /NISZ 907-271-3294
Ridolfi, Callie Ridolfi Engineers 206-682-7294
Community Members In the afternoon.

MEETING MINUTES

Action
Required Item

By

The purpose of this meeting was to discuss and coordinate ongoing projects and
future plans of concerned agencies and the community.

1.0 MIC LIMITED REMEDIAL INVESTIGATION: The draft Limited Remedial
Investigation (LRI) Report was submitted in Dec 98. It does not address lead and
asbestos; these are the subjects of other reports. FAA and other agencies are
interested in reviewing and providing comments on the LRI Report. MICE
welcomes agency input; however, funding is not currently available for revising
the report.
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Abadie/
Beauchamp/
Ridolfi

2.0

DOD COOPERATIVE AGREEMENT: Native American Lands Environmental
Mitigation Program (NALEMP) has provided funding for asbestos abatement.
The community selected six sites for the program: White Alice, USCG Fire
Station/Post Exchange, Fire Truck Hut, Former Public School, Hangar Boiler, and
Winnipeg Garrison/Annette Inn. The plan is for MIC to bid the work, with local
contractors having first option. They would like the work to start by Mar 99. MIC
has no locally available supervisors trained for asbestos abatement or individuals
trained for lead abatement. Jacobs Safety Department will provide information
regarding safety training requirements. The island does not have an asbestos
disposal facility. Abadie discussed the need to notify the State Historic
Preservation Officer (SHPO) to document whether any historical sites will be
affected. NEPA issues need to be considered as well.

ACTION:

Concerning the DOD Cooperative Agreement on asbestos abatement of six sites,
prepare a letter to the SHPO to determine whether the work performed will affect
any historical sites. Complete by 20 Jan 99.

3.0

1998 TANK REMOVAL PROJECTS: Beauchamp discussed the work completed
in 1998. Five tanks and contaminated soil were removed from the end of the
runway. USAED is currently waiting on the sampling results before restoring the
area. The area will be restored if additional removal is not necessary. Input was
reguested from the MIC on preferences for re-seeding. Ridolfi proposed using the
composted wood-fish products from a waste management pilot project. Benson
will ask the Forestry office for input. USAED also conducted a limited remedial
investigation along approximately two miles of the pipeline (from end of runway
a along the runway to Camp Road). The draft report is due to USAED in Feb 99.
Sections of the line contain fluids. Also some characterization was done around
the three wood stave tanks, indicating that some areas have high levels of
contamination (waiting on data). This area has wetlands issues to consider.
Beauchamp discussed the eligibility requirements for FUDS funded work.

Benson

31

USAED/MIC PRIORITIES: Beauchamp distributed notes from the 2 Dec 98
ERAC/MIC meeting. She requested written MIC approval for the agreed upon
site priorities for asbestos abatement and asked about priorities for lead-based
paint abatement priorities.

ACTION:

USAED needs written documentation that the ERAC/MIC accepts the priorities
as listed in the 2 Dec 98 meeting minutes for asbestos and lead-based paint
abatement. ERAC will meet and provide written documentation of approval.

3.2

MIC DELEGATION TO WASHINGTON DC: On 15 Mar 99, MIC is sending a
delegation to Washington DC to present a plan to Senator Stevens for cleaning up
Annette Island over the next 10 years. FAA and USAED will coordinate
preparation of a summary of the agency work planned and provide that to the
MIC delegation.

ACTION:
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Beauchamp/
Beyette

Coordinate agencies and subcontractors to prepare a brief document summarizing
the FAA/USAED/other-agencies program at Annette Island. Provide this
document to MIC to overlay their portion for the delegation going to Washington
DC on 15 Mar 99. Format and contents to be discussed at a later date.

FAA/Jean

4.0

4.1

FAA SITES: Beyette discussed the Annette Island Environmental Restoration
Issues document prepared in Jun 98 by FAA in conjunction with USAED, BIA,
and USCG. He distributed a listing of Annette Island sites which identified the
proposed primary lead agency. The C-3 Plan update was discussed. Beyette
proposed preparing a web page so al could have access to and update the plan in
real time.

FAA WORK PLANS FOR 1999: Jean discussed the site preparation work
planned for this spring. She distributed a draft description of the work, including a
table with a list of buildings scheduled for demolition or preparation. The
committee gave verbal approval of the sites on the list. FAA needs written
approval and priorities set on these sites. FAA will contract directly with the MIC
for the debris removal.

ACTION:

Draft aletter to the MIC Mayor requesting signature approval and priorities of the
proposed list of FAA buildings to be demolished beginning this spring (verbal
approval aready given at meeting).

FAA/Jean

4.2

A staging area for accumulation of FAA debris (possibly combined with USAED
debris) will be needed on the island. Several locations were discussed as
potentials: across from the power plant, the horseshoe area, runway parking
circles, and the Runway B Road. Jean and Gatewood will review these areas.
FAA and MIC will generate asbestos (USAED will not). A locked connex was
suggested for this storage. The request will go through Benson, who will obtain
the Mayor’ signature as sign off on work completed.

ACTION:

Obtain approval of staging areas for accumulated asbestos and debris from
agency operations. Prepare a letter to the Mayor with staging area options and
reguest for comment or approval for use.

4.3

Methods to encourage keeping all the areas clean after the agency cleanup were
discussed. This will need to be determined on a case-by-case basis. Possible
solutions are post signs, restrict access or close roads, and educate the
community. The community will need to decide.
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4.4

Renk discussed the release investigation expected in Aug 99. He distributed a
scope of work and color-coded maps of the sites to be addressed. The two highest
priorities are: the Main Tank Farm (Area A-1; Standard Qil leased these from
FAA) and the Hangar Area PCB cleanup. FAA policy is to destroy the tanks
when they are removed. There is a question on the cleanup criteria for PCB at the
hangar. Another contractor will be brought in to perform the release investigation.
The tower, one of two in Alaska, at the hangar may have historic value.
Consideration will be given based upon its structural integrity and its potential use
as atourist attraction.

MIC/Benson

45

FAA cannot complete all sites due to limited funds. They need response to the
19 Oct 98 letter to the Mayor requesting priorities. Benson did not receive the
letter. He will meet with ERAC to discuss this issue.

ACTION:

Coordinate a response by the Mayor to the 19 Oct 98 letter from FAA concerning
priority of sites proposed for remedial investigation. Meet with ERAC on
25 Jan 99.

USAED/
FAA

4.6

Atkinson requested that a presentation be made to school children describing the
work. Community elders will be interviewed regarding sites that FAA and
USAED are working on to fill in data gaps.

ACTION:

Arrange to interview the community members about various sites to obtain
historical information. This could possibly be done at the Energy Assistance Fair
held at the Senior Center on 10 Feb 99.

Dokoozian

5.0

USAED 1999 PROGRAM: At this time, the meeting was opened up to the public.
Beauchamp summarized the USAED scope of work. NALEMP-funded drum
removal will take place at six sites. Additional removal and a limited
investigation will take place at other sites, including.Yellow Lake Reservoir.
Beauchamp summarized the 1998 work for the community members who had just
joined the meeting. Dillon discussed the nature of Jacobs work on site and the
training required for workers. The only Jacobs' direct hire anticipated will be a
field administrator. The field season is expected to be two months long, possibly
beginning 1 Jun 99. Dokoozian distributed a preliminary schedule for the USAED
work plan preparation and field work. Jacobs will coordinate with FAA on
housing needs for the field season.

ACTION:

Coordinate with FAA regarding their housing needs. Report to Benson regarding
requirements for the field effort.

Jacobs

51

Jacobs will conduct a business outreach fair during Feb 99.
ACTION:

conduct a business outreach fair during Feb 99. Call Benson on 25 Jan 99 with the
date.
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5.2 Abadie distributed the draft Environmental Assessment and Finding of No

MIC/Ridolfi

Significant Impact. He requested that review comments be submitted on or before
2 Feb 99. A conference call will be scheduled discuss SHPO issues.

ACTION:

Schedule a conference call for 22 Jan 99 to discuss SHPO issues. Include Chuck
James and Colt Defiled.

6.0

OSWER INTEGRATED WASTE MANAGEMENT PILOT: Ridolfi distributed a
fact sheet and discussed some of the work being done on the island. In Sep 98.
active fuel tanks in town were inventoried. Waste management issues and
regulations are being actively pursued.

Dokoozian

7.0

OTHER CONCERNS: Booth mentioned that a significant spill from a valve at a
tank occurred many years ago. He believes that 50,000 gallons of fuel was
released. Askren discussed the high rates of cancer on the island and questioned
whether the presence of hazardous materials may be to blame. She offered the
assistance of the Annette Island Service Unit in mitigating any hazards identified.
Askren had questions about lead-based paint abatement training requirements.
Jacobs will provide information.

ACTION:

Ensure Jacobs Safety Manager contacts Askren and answers her questions
regarding lead abatement training requirements.

8.0

COMMUNICATION, CONTACT POINTS AND PROTOCOL: June Boynton
with the BIA is the Area Environmental Coordinator. Edward Gunyah should be
kept informed as a local contact. All formal correspondence will be addressed and
sent to the Mayor, with a copy to Benson. The Mayor has the approval and
signature authority. Informal discussions will go through Benson.

8.1

FAA and USAED need written documentation of decisions, approvals, and other
work itemsin order to obtain funding and implement the work planned.

8.2

Benson will serve as the first MIC point of contact for natural resources issues
(NEPA). Several departments must be contacted, but the individuals have other
responsibilities and may be difficult to locate. Benson can arrange a meeting with
the appropriate person.

Dokoozian

Beauchamp

8.3

Jacobs will establish a biweekly teleconference to coordinate issues between
parties.

ACTION:
Establish a biweekly conference call to coordinate issues between parties.

Contact BIA and Beyette to contact U.S. Coast Guard representatives regarding
the teleconference.

8.4

Dokoozian will write and distribute the meeting minutes (project note).

ACTION:
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Dokoozian Write the project note for distribution via email.

9.0 | The next ERAC/MIC meeting is scheduled for 24 Feb 99.

Meeting adjourned at 1730 (Alaska).
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